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MONTGOMERY COUNTY  
WALTER REED BRAC INTEGRATION COMMITTEE 

MEETING SUMMARY – June 19, 2012 
 

• Ilaya Hopkins called the meeting to order at 7:30 p.m.   
 
• State Highway Administration Updates.  Kevin Nowak and Christopher Bishop 

provided updates on SHA’s BRAC intersections improvements projects.   
 

o SHA has an updated web site about projects in Montgomery County – 
including the BRAC-related intersections improvements -- sorted by “Pre-
Construction” and “Construction.”  This BRAC projects should be fully 
updated with Bethesda BRAC projects by COB June 22. 

 http://apps.roads.maryland.gov/WebProjectLifeCycle/countyProjects.aspx
?county=15  

 
o Rockville Pike intersections:  Utility relocation near Cedar Lane, which began in 

January 2012, has taken longer than expected but should be completed by the end 
of the year.  Much of the work is underground isn’t visible.  It is very complex 
and includes relocation of electric, cable, phone, water, sewer, and gas lines.  
Utility work near NIH should be completed with9in weeks.  Sidewalk upgrades 
near Jones Bridge Road should also be completed within weeks.  There was 
community concern about the lack of notification to the adjacent residents about 
this work before it commenced.   

 
o There was brief discussion of PEPCO tree removal along northbound 

Rockville Pike north of Cedar Lane, adjacent to the Locust Hill 
neighborhood.  SHA emphasized that this work was not related to BRAC.  Ilaya 
noted that the Committee would not delve into further discussion of the PEPCO 
tree trimming because this is not a BRAC matter, and that community concerns 
could be raised before the Western Montgomery Citizens Advisory Board. 

 
o Sidewalks and Bike paths:  SHA said that utility poles that have been placed 

temporarily along county sidewalks and bike paths will be taken away when the 
utility relocations are completed.  Bruce Johnston of MCDOT noted that cracks in 
certain sidewalks and paths that were caused by subcontractors will be repaired.   

 
o Connecticut Avenue / Jones Bridge Road:  Depending on when utility 

companies can complete their relocation work, the project at this intersection 
should conclude by fall 2012 or spring 2013.  Currently under way are the 
addition of a southbound lane from the Beltway to a dedicated right turn onto 
Jones Bridge Road, and the addition of a northbound lane towards the Beltway by 
narrowing the median. 
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• Updates from the Montgomery County BRAC Coordinator: 
 

o Phil noted that every item discussed at the BIC meetings has loads of 
background material on the web site, listed under today’s meeting on the 
“Get Involved” Page: 
http://www.montgomerycountymd.gov/brctmpl.asp?url=/Content/EXEC/brac/get_
involved.asp 

 
• Phil said that at every BIC meeting he reminds everyone that the “Get 

Involved” Page’s chronological report of BIC meetings includes the 
following resource materials: 

 
• The “Tiers and Phases” of BRAC Projects based on funding is 

also posted on the web site.  The Tiers and Phases were developed 
by MDOT and MCDOT with input from the BIC in October 2009, 
and the summary text has been revised through Sept.19, 2011. 

 
1. Matrix developed by MDOT-MCDOT, October 2009: 

http://www.montgomerycountymd.gov/content/exec/brac/pd
f/bracprojects-tiers-100609.pdf 

 
2. Summary of Tiers & Phases, updated Sept. 19, 2011: 

http://www.montgomerycountymd.gov/content/exec/brac/pd
f/tiersphases-summary-revised-091911.pdf  

 
• Printable Timeline: Anticipated Construction-Related Traffic 

Disruptions in Bethesda (as of 2-21-12): 
http://www.montgomerycountymd.gov/content/exec/brac/pdf/disru
ptionstimeline-041111.pdf  

 
• Summary of BRAC Transportation Projects and Commuting 

Options 
http://www.montgomerycountymd.gov/brctmpl.asp?url=/content/e
xec/brac/projects_glance.asp   

 
• 7-26-11 State Highway Administration update on the 

Intersections Improvement project, with the potential 
availability of OEA funding 
http://www.montgomerycountymd.gov/content/exec/brac/pdf/mcdot
-sha_intersectionsschedule-oea_fundingupdate-072611.pdf  

 
• The BRAC Mobility Projects Matrix.  It has been updated 

through November 2, 2011 and reflects the multi-modal approach 
the County, State and other stakeholders are taking to address the 
transportation impacts of BRAC in Bethesda – transit 
improvements, pedestrian and bicycle enhancements, intersection 
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upgrades, transportation demand management, etc.  
http://www.montgomerycountymd.gov/content/exec/brac/pdf/trans
po_project_matrix-110211.pdf  

 
 
o Montgomery County BRAC is now on Twitter!  Follow us @BracMoCoMD 

and get all the details on our web site: www.montgomerycountymd.gov/BRAC  
 
o Status of the application process for Federal funding for the MD 355 

Multimodal Crossing Project at the Medical Center Metro Station and the 
“outer phases” of the four intersections improvement projects.   Phil reported 
that he and MCDOT are working with OEA to complete the application for $40 
million for the Crossing Project, and that SHA is working with OEA in its four 
applications totaling $48.9 million for the intersections improvements projects. 

 
o Phil provided information about the traffic meltdown that occurred on 

Thursday, June 7, 2012 at the intersection of Rockville Pike and Cedar Lane.  
Phil was in contact with PEPCO officials who confirmed that the incident was 
related to PEPCO’s power reliability efforts – also called vegetation management 
but commonly known as tree trimming – that has been conducted throughout the 
County.  In the process of clearing trees near power lines along northbound 
Rockville Pike north of Cedar Lane, a live wire was accidentally cut, which in 
turn  cut a stanchion holding the traffic light  The PEPCO .official said this work 
had nothing to do with BRAC-related construction in the area. 

 
• http://wusa9.com/news/article/207852/158/Traffic-Lights-Come-

Crashing-Down-In-Rockville-Pike-Intersection  
 

 
• Ilaya Hopkins initiated a discussion about the Committee’s name and mission.  At 

the Committee’s April meeting, it was agreed that Ilaya would convene a small group of 
Committee members to choose a new Committee name and clearly state the Committee’s 
mission in the form of a memo.  Ilaya Hopkins, Debbie Michaels, Leslie Weber, Patrick 
O’Neil, Ginanne Italiano, Ken Hartman, and Phil Alperson volunteered to meet on May 
25, 2012 and the resulting memo was distributed to Committee members via email on 
June 5, 2012.  

 http://www.montgomerycountymd.gov/content/exec/brac/pdf/bic-
ilayamemo-integrationcommittee-060412.pdf  

 
o Ilaya announced the new committee name as The Walter Reed BRAC 

Integration Committee with a mission to focus on BRAC traffic impacts in the 
immediate vicinity of Walter Reed Medical Center and to monitor the 
construction of BRAC-related projects, specifically the four SHA intersections 
projects and the MCDOT Crossing Project at the Medical Center Metro Station 
and that transportation solutions consider the regional transportation infrastructure 
needs.   
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o Ilaya also confirmed operating procedures, noting that appointed community 

representatives will be recognized as speaking on behalf of their communities, 
that the Committee will not consider matters that pit one neighborhood against 
another, and that the Committee acts as a subcommittee of and reports to the 
Western Montgomery Citizens Advisory Board (WMCAB).  She noted that 
individual concerns that would not be considered by the WRBIC could be brought 
to the WMCAB. 

 
 

• Naval Support Activity-Bethesda Updates: 
 

o Bill Sadlon gave a presentation relating to the ongoing Environmental 
Impact Statement on two major projects: “Medical Facilities Development 
and University Expansion,” 

•  http://www.montgomerycountymd.gov/content/exec/brac/pdf/nsab-
eis-bic-061912.pdf  (13 pp) 

 
• Current planned construction:  As previously discussed, the project will 

entail the demolition of five small interior buildings that will be replaced 
by a single medical building, called “Building C.” and the construction of 
an additional teaching building at USUHS.  These projects will result in an 
increase of 270 on-campus personnel.  Bill reported that the number of 
actual post-BRAC personnel is currently 11,600, approximately 1,000 
more than had been projected prior to the implementation of BRAC. 

 
• Parking, now, soon, and long-term:  Both projects will include new 

garages: an underground garage beneath the front lawn with 500 spaces 
for patients and visitors, and a 400-space garage for staff and personnel.  
Alternative locations for the garages under consideration.  While these 
garages create 900 new spaces, Bill noted that the loss of other parking for 
construction projects means that the net increase in parking will be much 
lower, closer to 300 spaces.  Bill also noted that future construction in the 
Master Plan but not under the current EIS could increase total parking on 
campus from 7,500 (as of Fall 2011) to 8,900 by 2022 – a net 9increae of 
1,400 spaces.  Bill noted that parking will still comply with requirements 
established by NCPC and M-NCPPC. 

 
o Jeff Miller reported on the Navy’s Traffic Study related to the EIS.  Details 

of Jeff’s report are included in today’s NSAB presentation.   
 

• Jeff emphasized that traffic study observations should be considered 
as “snapshots ion time” that don’t account for variables, such as the 
status of construction at the Navy gates, the operation of the traffic signal 
at North Wood, and future growth at NSAB, NIH, and downtown 
Bethesda. 
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• Overall, BRAC traffic is similar to pre-BRAC traffic and below 

estimates in the BRAC EIS.  AM and PM peak conditions are still 
LOS F at Rockville Pike. Cedar Lane and Rockville Pike/Connecticut 
Avenue, the two most congested intersections.  Phil Alperson observed 
that there is no accurate measure of service below F, so it is possible that 
conditions are far worse than the LOS scale implies, especially when it is 
obvious that vehicles can be stuck at one intersection for 15 or 20 minutes. 

 
• The traffic counts discussed today will be detailed when the Draft EIS 

is published late summer.  NSAB will conduct public hearings when the 
DEIS is published.  They expect the Final EIS to be released in the spring 
of 2013. 

 
o NSAB Master Plan and Transportation Management Plan:  Jeff reported that 

these efforts relate to a ten-year plan, which includes the current EIS but also 
other potential on-campus construction, including additional parking structures.  
Personnel could increase by 1,000, from 11,600 to 12,60 

 
o Gates Construction Update:  Jeff reported that construction at the Grier Gate is 

a little behind schedule but should be complete by late July, and that the 
Exchange/Gunnell Road Gate should be done by year’s end.  NSAB has worked 
with MCDOT to allow for much of the shared use path to remain open during 
construction at Grier; however, a long stretch of the path must be closed when 
construction commences at Gunnell.  Jeff urged the community to inform all 
residents and users of the path to be aware of the forthcoming closure. 

 
 

• NIH Mater Plan Update.  Ricardo Herring gave a presentation, which will be added to 
the web site accompanying this meeting summary when it is made available by NIH.   It 
is a 20 year plan to promote NIH research and research facilities.  It projects an increase 
of personnel by 3,000.  There are three major alternatives under consideration: Minimum 
Development, Recommended Development, and Maximum Development.  The 
Maximum plan could consolidate onto the NIH campus all personnel currently scattered 
around the County in leased space – approximately 20,000 more personnel.  However, 
any plan is copnstr7cted by an existing MOU with NIH, MNCPPC and NCPC for 1:2 
parking ratio. 

 
• The meeting was adjourned at 9:30 p.m.  The next Committee meeting is scheduled 

for Tuesday, September 18, 2012, 7:30 p.m., at the BCC Regional Services Center.   
 
 
Committee members in attendance, June 19, 2012: 
Nancy Abeles, Bethesda Crest 
Phil Alperson, County BRAC Coordinator 
Christopher Bishop, State Highway Administration 
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Neil Greene, Maplewood Citizens Association 
Ken Hartman, Director, Bethesda-Chevy Chase Regional Services Center 
Ilaya Hopkins, Western Montgomery Citizens Advisory Board and Chair, Walter Reed BRAC 
    Integration Committee 
Ginanne Italiano, Greater Bethesda-Chevy Chase Chamber of Commerce 
Bruce Johnston, Montgomery County Dept. of Transportation 
Ed Krauze, Bethesda Parkview Citizens Association 
Richard Levine, Locust Hill Citizens Association 
Marilyn Mazuzan, Town of Oakmont 
Debbie Michaels, Glenbrook Village Homeowners Association 
Phil Neuberg, National Institutes of Health 
Patrick O’Neil, Greater Bethesda-Chevy Chase Chamber of Commerce 
Ken Strickland, Chevy Chase Valley 
Richard Vogel, Stone Ridge School 
Leslie Weber, Suburban Hospital 
 
Ex-officio: 
Ken Reichard  (Senator Ben Cardin) 
Joan Kleinman  (Rep. Chris Van Hollen) 
Chad Bolt  (Council Member Roger Berliner) 
Debbie Spielberg  (Council Member Marc Elrich) 
Jeff Miller, Naval Support Activity-Bethesda 
Joseph Macri, Naval Support Activity-Bethesda 
 
Other Attendees 
Oya Bain, Locust Hill Citizens Association 
Kellie Bouleware, SHA 
Dawn Chaikin, Locust Hill Citizens Association 
Jennifer Farris, Howard Hughes Medical Institute 
Ricardo Herring, NIH 
Richard Hoy 
Greg Humes, Chevy Chase Valley 
Jeanette Musil, DOD Office of Economic Adjustment 
Kevin Nowak, SHA 
William Sadlon, NAVFAC Washington 
Bharat Sanghvi, Whitley Park 
Paul Seder, Whitley Park 
Suni Shrestha, LEG 
Dane Smart, LEG 
Julie Woepke, Office of Military & Federal Affairs, MD DBED 
 


